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1.0 Executive Summary 

This Calendar Quarterly Report (Quarterly Report) is submitted pursuant to the requirements of 

a Modified Consent Decree (MCD) entered on October 6, 2017 by the United States District 

Court for the District of Maryland. This Quarterly Report is intended to provide an update on the 

progress of remedial measures and programs required by the MCD.  The primary requirements 

for the Quarterly Report are specified in Paragraph 21 of the MCD.  Baltimore City (City) has 

maintained compliance with the MCD throughout the Calendar Quarter, and progress on key 

MCD paragraphs is provided below. This Quarterly Report details the Cityôs efforts for the 

Calendar Quarter ending March 31, 2018. 

In addition to the information provided throughout this Quarterly Report, the attachments that 

follow detail SSO events, Building Backups, and Sanitary Discharges of Unknown Origin 

(SDUO) that occurred during the Calendar Quarter.  A compact disk with flow monitoring data, 

rain gauge data, SSO overflow tables, and SSO 5-Day Reports will accompany this report.   

Paragraph 8: Elimination of Sanitary Sewer Overflow Discharges: 

The City has identified 15 Sanitary Sewer Overflow (SSO) Structures, following the initial listing 

of SSO Structures in the 2002 Consent Decree, and five (5) of those Structures have been 

eliminated. One (1) of the five (5) SSO Structures was eliminated during this Calendar Quarter. 

The City has also submitted corrective action plans for the newly discovered SSO Structures. 

Flow monitoring is ongoing and rainfall data continues to be collected from nine (9) citywide 

gauges to inform the planning for timely elimination of the remaining SSO Structures. The City 

has also designed a scope of work to eliminate SSO Structure #158 by constructing a new 

mainline and abandoning the existing mainline, including SSO Structure #158.  The new 

mainline will be built by the Cityôs on-call contractor. 

Paragraph 9: Implementation of Sewershed Plans: 

The City continues to progress with the design and construction of the Phase I projects during 

this Calendar Quarter.  Sanitary Contract (SC) 910 Sewer Rehabilitation in Herring Run 

Sewershed/Chinquapin Run and SC 953 Sewer Rehabilitation in High Level Sewershed both 

received Notice to Process (NTP) for construction in the Calendar Quarter.  In total, the City has 

completed twenty (20) construction projects, with another nine (9) projects in the final phase of 

design, and eight (8) active construction projects.  The Back River Wastewater Treatment Plant 

(WWTP) Headworks Project received Notice to Proceed (NTP) on June 29, 2017 and is 

progressing with installation of wall pipes and wall formation for the influent pumping station. 
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Building Backups 

During this Calendar Quarter, the City has made significant progress to develop an electronic 

system to process applications for the Expedited Reimbursement Program. In accordance with 

Appendix E of the MCD, the program will begin in April 2018. 

A reporting of Building Backups for the Calendar Quarter is included in Attachment 3.  In order 

to address these issues proactively, the City will continue to implement ongoing measures for 

the Collection System to address grit/debris, fats/oils/grease, roots, and illegal connections 

through inspection, cleaning, education, and enforcement.  
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2.0 Sanitary Sewer Overflows 

Sanitary Sewer Overflows (SSOs) are spills, releases, or discharges of wastewater from any 

portion of the Collection System. Unless discharged from an approved outfall in accordance with 

an NPDES permit, these discharges are violations of the Clean Water Act. The City reports 

SSOs per the requirements of the MCD, and accrues stipulated civil penalties in accordance 

with Paragraph 33 of the MCD. Attachment 1 lists the SSOs that occurred during the Calendar 

Quarter.  

2.1 SSO Structures 

Historically, many utilities, including Baltimore City, managed high sewage flows by constructing 

SSO Structures that provided relief to interceptor sewers by discharging excessive flows to 

adjacent receiving waters through overflow pipes. As such, SSOs often occur during wet 

weather (rainfall or snow melt). The excess water from these wet weather events may enter the 

Collection System from public or private assets and cause overflows into rivers and streams 

before reaching the Cityôs wastewater treatment plants. Prior to the Clean Water Act, the 

approach for designing sewer systems was to place these SSO Structures at various locations 

within the system for these discharges to occur. Under sub-paragraph 8.b of the MCD, the City 

must eliminate all SSO Structures. To date, the City has eliminated 60 out of 62 SSO Structures 

identified in the 2002 Consent Decree. The remaining SSO Structures identified in the 2002 

Consent Decree (#67 and #72) cannot be eliminated until the Back River Wastewater Treatment 

Plant (WWTP) Headworks Project is constructed. Since 2002, the City has discovered an 

additional 15 SSO Structures, and eliminated five (5) of those newly identified structures. Under 

sub-paragraph 8.b (iii) of the MCD, when a new SSO Structure is discovered, the City must 

submit a plan and schedule to EPA and MDE within 90 days after discovery to eliminate the 

SSO Structure. SSO Structures are monitored remotely, and any discharges from the Structure 

are reported to EPA and MDE. The discharges from SSO Structures that occurred during the 

Calendar Quarter are provided in Attachment 2. Progress on the Back River WWTP Headworks 

Project is provided in section 3.0 (Phase I Projects). 

Table 2-1 lists the SSO Structures that must be eliminated under the MCD, along with the date 

of actual elimination for any SSO Structure(s) eliminated during the Calendar Quarter. After 

verification, newly discovered SSO Structures will be added to Table 2-1. The substantial 

completion and elimination dates will be assigned to each SSO Structure upon approval by EPA 

and MDE of the Cityôs proposed corrective action plans. Once an SSO Structure is eliminated, 

the Structure will be removed from Table 2-1 in the following Calendar Quarterly Report.  
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Table 2-1. Current SSO Structure Status 

SSO # Manhole ID Location1 Sewershed Date of 
Substantial 

Completion of 
Construction 

Date of  
Elimination  

67 S31MM_013MH Falls Road, approx. 
1,100ô northwest of 
US 1 bridge 
intersection 

Jones Falls Jan 1, 2021 July 1, 2022 

72 S37GG_007MH Rear of 428 East 
Preston St. 

Jones Falls Jan 1, 2021 July 1, 2022 

135 S11UU_008MH 3104 Liberty Heights 
Ave. 

High Level Jan 1, 2021 July 1, 2022 

137 S57UU_007MH Shannon Dr. & 
Brehms La. 

Herring Run Jan 1, 2019 July 1, 2020 

138 S07EE 1023MH W. Cold Spring La. & 
Ayrdale Ave. 

High Level Jan 1, 2021 July 1, 2022 

139 S11QQ 1002MH W. Garrison Ave. & 
Queensberry Ave. 

High Level Jan 1, 2021 July 1, 2022 

152 S33II_004MH N. Charles St. & W. 
Lanvale St. 

Jones Falls Jan 1, 2019 July 1, 2020 

153 S01GG1011MH Fernhill Ave. & 
Hillsdale Rd. 

Gwynns 
Falls 

Jan 1, 2018 March 16, 2018 (A) 

154 S33KK_033MH N. Charles St. & W. 
Lafayette Ave. 

Jones Falls Jan 1, 2019 July 1, 2020 

155 S03WW1008MH 3404 Glen Avenue Jones Falls TBD TBD 

156 S08G__001MH Charing Cross Road 
& Greenwich Avenue 

Gwynns 
Falls 

TBD TBD 

157 S35YY_036MH East 32nd Street & St. 
Paul/Hargrove Alley 

Jones Falls TBD TBD 

158 S37GG_040MH 428 E. Preston St. Jones Falls TBD TBD 

1SSO Structure locations are shown on Figure 3-1 in the next section. 
 (A) - Actual date. 

 

 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2018 

Sanitary Sewer Overflows P a g e  | 5 

The City has eliminated SSO Structure #153, and flow monitoring has also been completed for 

this Structure. There were no overflows observed during the flow monitoring period conducted 

between July 27, 2015 and December 07, 2017 at SSO structure #153. The collected data in 

conjunction with the hydraulic model analysis demonstrated that this Structure can be 

permanently eliminated. Accordingly, SSO Structure #153 was eliminated on March 16, 2018. 

Four (4) recently discovered SSO Structures (#155, #156, #157, and #158, identified on 

September 13, 2016, June 6, 2017, September 19, 2017, and November 9, 2017 respectively) 

were not included in Appendix A of the MCD.  Flow meters are installed at SSO Structures 

#155, #156, and #157, and these locations are monitored for overflow activity. SSO Structure 

#158 is currently part of an active bypass system that prevents any SSOs from occurring until a 

new downstream pipe is constructed to re-route the existing mainline. In order to expedite this 

process, the City is moving forward with construction under an existing on-call contract.  Once 

the new downstream pipe is constructed, the City will abandon the existing mainline, including 

SSO Structure #158. The City has also put together corrective plans for SSO Structures #155, 

#156, #157, and #158 with estimated milestones to eliminate these SSO Structures. These 

corrective plans and schedules have been submitted to EPA and MDE.  

The City will continue to monitor and evaluate activity at all SSO structures and will continue to 

keep EPA and MDE advised of progress in future Calendar Quarterly Reports. 
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2.2 Building Backups 

The MCD includes enhanced measures to investigate and address Building Backups. Appendix 

E of the MCD requires an Expedited Reimbursement Program to reimburse City residents for 

verified cleanup/disinfection costs arising from Building Backups caused by wet weather 

surcharging in the Collection System. Data from the program will be reported on an annual 

basis beginning in the Quarterly Report due following the one-year anniversary of the program. 

Per Appendix E, the program will begin 6 months after Date of Entry and data will be available 

in Quarterly Report No.7 for the Calendar Quarter ending June 30, 2019.  The City has 

developed an electronic system and supporting documentation to process applications and 

correspondence under the Expedited Reimbursement Program. 

The Expedited Reimbursement Program will be advertised through various media, including the 

DPW website, community outreach events, billing inserts, and the guide distributed to 

customers when the City responds to sewage backups.  In accordance with sub-paragraph 

16.b, the City will begin distribution of the guide within 30 days after approval of the Emergency 

Response Plan. 

The attachments following this Quarterly Report summarize the required information for Building 

Backups that occurred in the Calendar Quarter. Table 2-2 will provide the current status of 

requests under the Expedited Reimbursement Program beginning in Quarterly Report No.7 for 

the Calendar Quarter ending June 30, 2019. The events noted in the attachments and Table 2-2 

may have a variety of causes, including: roots; improper disposal of wipes, fats, oil, and grease 

(FOG), or other inappropriate items; infiltration and/or inflow; or issues in public or private 

infrastructure. Building Backups are addressed once they are reported to the City. DPW has 

several proactive programs to address Building Backups including targeted cleaning, FOG 

abatement, root control, and SSO root cause analysis. A rain event for the purposes of reporting 

in Table 2-2 is defined as 0.5 inches of rain. 

¶ Attachment 3, Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i.  

¶ Attachment 4, Map of Reported Building Backups during the Calendar Quarter, pursuant 

to sub-paragraph 21.i. 

Table 2-2. Expedited Reimbursement Program 

This table not applicable to this Calendar Quarter.
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3.0 Phase I Projects 

Phase I project work completed during this Calendar Quarter is categorized by work completed 

in each of the Cityôs eight (8) sewersheds. The Phase I projects are shown in Appendix B of the 

MCD, which includes capital projects in the Collection System, as well as the Back River WWTP 

Headworks Project. In addition to the Phase I projects, the City performs sanitary sewer 

infrastructure work through various on-call contracts as part of its routine maintenance of the 

Collection System or to expedite certain needed work. The on-call work improves the Collection 

System by performing similar types of work (repairing existing assets or installing new 

infrastructure) to what is required in the Phase I projects, but is done on an as-needed basis.  

Percent complete graphs for the Phase I work accomplished in each sewershed through the 

end of this Calendar Quarter are shown as part of Figure 3-1. The percentage complete graphs 

are shown for: 

¶ Sewer pipes rehabilitated by Cured-in-Place Pipe lining (LF, linear feet) 

¶ Sewer pipes replaced (LF, linear feet) 

¶ Manhole rehabilitations (number of) 

¶ Sewer House Connection rehabilitations (number of) 

Figure 3-1 also contains a table for Phase I project structural rehabilitation progress and a map 

with the sewershed boundaries and the locations for current SSO structures. 

Two Phase I project milestones were achieved during the Calendar Quarter. Sanitary Contract 

(SC) 910 Sewer Rehabilitation in Herring Run Sewershed/Chinquapin Run and SC 953 Sewer 

Rehabilitation in High Level Sewershed both received Notice to Process (NTP) for construction 

in the Calendar Quarter. 

  

SC 910 Type III access road  SC 953 New manhole installation 
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The Back River Wastewater Treatment Plant (WWTP) Headworks Project is also a Phase I 

project included in Appendix B of the MCD. Progress photos for work completed throughout the 

Calendar Quarter are provided below. Table 3-1 defines the expected milestones and progress 

towards achieving the project milestones. 

  

Back River WWTP Headworks Project progress photo 

January 2018 
Back River WWTP Headworks Project progress photo 

February 2018 

 

 

 

Back River WWTP Headworks Project progress photos March 2018 

Table 3-3. Back River WWTP Headworks Milestones 

Project Description Notice to 

Proceed 

(NTP) 

Substantial 

Completion 

Date 

Status 

36M Gal of storage (equalization 

facilities) 

Influent Pumping Station facility 

Fine screening and grit removal 

facilities 

June 29, 

2017 

January 1, 

2021 

Progressing steadily with work 

associated with excavation and site 

preparation for construction of the 

foundation at new Fine Screen 

Facility & Grit Removal Facility. 
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4.0 Phase II Projects 

The City will implement an adaptive management approach for Phase II Projects. Upon 

completion of the Phase I projects as addressed in Section 3, the City will perform post-

construction flow and rainfall monitoring to determine the effectiveness of the Phase I projects. 

At that point, the City will be able to develop the Phase II projects and/or corrective actions. The 

Phase II Plan must be submitted to EPA and MDE by December 31, 2022. Specifically, the 

Phase II Plan must address any remaining deficiencies identified during the sewershed studies 

performed under the 2002 Consent Decree that are necessary to achieve the required five-year 

Level of Protection (LOP), with additional measures to achieve a ten-year LOP in identified 

sensitive areas. 

Although no specific Phase II activities were conducted during this Calendar Quarter, the City 

routinely performs post-construction flow monitoring and evaluates data to enable accurate 

planning for Phase II. 
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5.0 Flow Monitoring and Information Management 

Under sub-paragraph 9.h., the City is required to report on rainfall and flow monitoring up to two 

(2) years following completion of all Phase I and Phase II Projects.  

Table 5-1 summarizes rainfall and flow monitoring data for the three (3) month period ending 30 

days before the end of the Calendar Quarter. An electronic data table provided as an 

attachment via compact disk to this Quarterly Report contains this information. 

Table 5-1. Rainfall and Flow Monitoring 

Flow Monitoring Location 

Average 
Daily Flow 
(MGD) 

Peak 
Flow 
(MGD) 

Rain 
Gauge 
Location 

Average 
Hourly 
Rainfall 
Amounts 
(in) 

Peak Hourly 
Rainfall 
Intensity 
(in/hr) 

P8_04_67S 0.012 0.955 JF12 0.003 0.320 

P8_07_72S 0.079 4.757 JF12 0.003 0.320 

P8_10_135S 0.000 0.000 GF09 0.003 0.360 

P8_22_137S 0.000 0.000 HR15 0.003 0.320 

P8_HL_SW01 0.000 0.000 GF07 0.003 0.290 

P8_HL_SW02 0.002 0.083 GF07 0.003 0.290 

SSO_152_CHARLES 0.000 0.000 JF12 0.003 0.320 

SSO_153_FERNHILL 0.000 0.000 GF09 0.003 0.360 

SSO_154_CHARLES 0.000 0.000 JF12 0.003 0.320 

SSO_155_GLEN 0.000 0.000 GF09 0.003 0.360 

P8_05_SRPS 2.399 4.558 JF12 0.003 0.320 

SSO_156_CHARING_CROSS 0.000 0.000 JF12 0.003 0.320 

SSO_157_32ND_STREET 0.000 0.000 GF07 0.003 0.290 

 

Updates to the Cityôs hydraulic model of the Collection System have been performed based on 

improvements to the collection and transmission system.  The hydraulic model is a 

mathematical representation of the sewer system (pipes 10ò or larger) that can be used to 

perform detailed hydraulic calculations necessary to accurately represent a wastewater 

collection system. The model enables the City to consider a wide array of system conditions and 

alternative solutions. It is used by the City to get an overall picture of system behavior and more 

accurately predict how the system will respond under various loading scenarios. The Collection 

System improvements incorporated this Calendar Quarter include Phase I MCD projects, other 

City Capital Improvement Projects, and projects implemented by Baltimore County.  
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6.0 Pumping Station Inspection and Repair 

Paragraph 11, Pumping Station Inspection, Rehabilitation and Repair, requires inspection of 

each Pumping Station within the Collection System on a daily basis and continuous monitoring 

through a Supervisory Control and Data Acquisition (SCADA) system. Additionally, a preventive 

maintenance program is required to ensure proper operation and maintenance of the stations. 

Potential disruptions of Pumping Station operations requires a failure analysis with the results 

reported as part of the Calendar Quarterly Report. 

The City of Baltimore remains in compliance with the inspection, monitoring, preventive 

maintenance, and failure analysis requirements of the MCD. The Wastewater Facilities Division 

(WWF Division) maintains a computerized maintenance management system (CMMS) for 

tracking work order information. The WWF Division will submit copies of files and failure report 

analyses to EPA and MDE upon failure occurrence. 

Table 6-1 summarizes the status of the Progress Report requirements as stated in MCD 

subparagraph 11.d (i) through (v). 

Table 6-1. Pumping Station Progress Report for Calendar Quarter 

Pumping Station 
Number of 
Inspections 

Date of 
Completion 
of 
Inspections 

Number of 
Repair 
Work 
Orders 

Number of 
PS-Related SSO 
Events and 
Failure Analyses 

Failure Analyses Result 
Summary 

Eastern Avenue 180 3/31/18 3 0 N/A 

Brooklyn 180 3/31/18 0 0 N/A 

Dundalk 180 3/31/18 0 0 N/A 

Jones Falls 180 3/31/18 3 0 N/A 

Locust Point 180 3/31/18 0 0 N/A 

Quad Avenue 180 3/31/18 2 0 N/A 

McComas Street 180 3/31/18 0 0 N/A 

Westport 180 3/31/18 0 0 N/A 

Stony Run1 13 3/31/18 1 0 N/A 

1 Pumping station is currently under limited operation and inspected weekly.  
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7.0 Illegal Connections to the Collection System 

Paragraph 10 of the MCD mandates the City to identify and address illegal connections to the 

Collection System as required by the Cityôs approved Illegal Sewer Connection Detection and 

Enforcement Plan. Article 25, Section 2-3 of the Baltimore City Code prohibits the discharge of 

ñany stormwater, ground water, roof run-off, subsurface drainage, uncontaminated cooling 

water, or unpolluted water in any sanitary sewer.ò Connections that discharge these flows are 

illegal unless authorized by the Department of Public Works. During the sewershed studies 

performed under the 2002 Consent Decree, the City identified and abated a number of illegal 

connections to the Collection System. The City continues to enforce these requirements. If the 

City verifies an illegal connection, the City will mandate the abatement of the connection or 

issue a permit as appropriate under the circumstances. The City may discover illegal 

connections while performing inspections, maintenance, or construction activity.  

Table 7-1 summarizes the Illegal Connection Status for this Calendar Quarter. All illegal 

connections identified to date have been abated, no activity to report for the Calendar Quarter. 

Table 7-1. Illegal Connection Status for Calendar Quarter 

This table not applicable to this Calendar Quarter.  
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8.0 Sanitary Discharges of Unknown Origin 

Paragraph 15 of the MCD requires the City to investigate and eliminate Sanitary Discharges of 

Unknown Origin (SDUOs). SDUOs may be composed of numerous public or private sources 

that contribute to a combined discharge through the storm sewer system. Any discharge source 

that is verified as a Collection System asset must be reported as an SSO pursuant to sub-

paragraph 17.e of the MCD, and is subject to stipulated penalties.  

Under sub-paragraph 15.a, the City must submit a SDUO Plan for approval within 120 days of 

Date of Entry, and will implement the SDUO Plan upon receipt of approval from EPA and MDE. 

If a discharge is confirmed as a cross-connection (i.e., a direct, piped connection between the 

Collection System and storm sewer system), the City must submit a schedule within 60 days to 

eliminate the cross-connection.  

The SDUO Plan was submitted to EPA and MDE on February 2, 2018. The table in the 

following attachment to this Quarterly Report summarizes the required information for SDUOs 

that occurred or were identified in the Calendar Quarter, including previously reported SDUOs 

confirmed during the Calendar Quarter as SSOs. 

¶ Attachment 5, Sanitary Discharges of Unknown Origin, pursuant to sub-paragraph 15.f, 

sub-paragraph 21.g., and sub-paragraph 21.h.  
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9.0 MCD Compliance Issues 

Sub-paragraphs 21.c and 21.d require the City to describe any problems anticipated with 

respect to meeting the requirements of Section VI, of the MCD (Remedial Measures), and to 

bring any additional matters that the City believes should be brought to the attention of EPA and 

MDE. This section highlights the Cityôs concerns. 

The City remains concerned that the Baltimore County Consent Decree implementation 

schedule requires the City to make planning and design assumptions based on the anticipated 

amount of future flow from the County. The amount of flow entering the Cityôs Collection System 

is affected by the Countyôs Consent Decree schedule and the effectiveness of County projects 

in reducing extraneous flow and SSOs from the Countyôs Collection System. Since the Countyôs 

flow accounts for approximately 50 percent of the flow entering the Cityôs wastewater treatment 

plants, the success (or failure) of the Countyôs Consent Decree projects has the potential to 

require significant design or construction changes late in the Cityôs project implementation cycle. 

The City has used reasonable, conservative assumptions to project the Countyôs future flows 

based on best engineering practices, but the impact of potential changes based on actual 

results late in the Cityôs project implementation schedule would be significant. 

The City continues to be challenged by a lack of contractor capacity to meet the demand for 

wastewater utility contracts. There are a significant number of Collection System Consent 

Decrees in Maryland and the nearby region, including Baltimore City, Baltimore County, the 

Washington Suburban Sanitary Commission (WSSC), DC Water, and a number of other large 

jurisdictions. Each of these entities is issuing a significant amount of wastewater utility contracts, 

and the local contracting community has limited resources available to meet these escalating 

demands. In particular, the City has experienced the following adverse impacts associated with 

contracting capacity: 

¶ Unbalanced project bids; 

¶ Fewer prospective bidders; 

¶ Insufficient numbers of crews assigned to projects; 

¶ Untrained or inexperienced crews assigned to projects; and 

¶ Increased need for re-work due to poor quality installation. 

These issues potentially create significant project completion delays and much higher costs 

associated with both initial project bidding and on-going project re-work. The City continues to 

utilize best practices to mitigate the aforementioned challenges and is currently on track to meet 

the January 1, 2021 deadline for completion of Phase 1 projects. 
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10.0 Annual Costs for Appendix B Projects 

This section will be updated annually after the fourth quarter following the October 6, 2017 Date 

of Entry of the MCD and will be updated annually thereafter. Reported costs incurred will reflect 

capital expenditures, i.e., funds disbursed by the City of Baltimore Finance Department, for the 

Calendar Quarterly Report submitted in October 2018. 

Table 10-1.  Costs Incurred to Date 

This table not applicable to this Calendar Quarter. 
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Attachment 1. Collection System SSO Events during the Calendar Quarter 

Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

01/02/2018 136 S Loudon Ave 21229 Dry Weather 6 

01/02/2018 2300 James St 21230 Dry Weather 3,196 

01/05/2018 4016 Pinkney Rd 21215 Dry Weather 366 

01/06/2018 1700 Brentwood Ave 21202 Dry Weather 880 

01/09/2018 3250 E Fayette St 21224 Dry Weather 1,400 

01/09/2018 1405 McCulloh St 21217 Dry Weather 7 

01/10/2018 1619 Gwynns Falls Pkwy 21217 Dry Weather 4 

01/11/2018 429 E 29th St  21218 Dry Weather 7 

01/13/2018 2801 Kinsey Ave 21223 Wet Weather 3 

01/16/2018 5601 Purlington Way 21212 Dry Weather 300 

01/17/2018 1202 Cochran Ave 21239 Dry Weather 5 

01/18/2018 5601 Purlington Way 21212 Dry Weather 32 

01/19/2018 Edmondson Ave & Hilton Pkwy 21229 Dry Weather 2,475 

01/21/2018 2708 Woodland Ave 21215 Dry Weather 1,000 

01/22/2018 5601 Purlington Way 21212 Dry Weather 265 

01/22/2018 8 Midvale Rd 21210 Dry Weather 15 

01/24/2018 2218 Hillhouse Rd 21207 Wet Weather 215 

01/24/2018 3200 Carlisle Ave 21216 Wet Weather 730 

01/24/2018 Wetheredsville Rd & Cottondale Ln 21207 Wet Weather 1,670 

01/24/2018 2123 Annapolis Rd 21230 Wet Weather 5 
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

01/25/2018 1020 McDonogh St 21205 Wet Weather 1,434 

01/29/2018 3000 Dupont Ave  21215 Dry Weather 300 

01/29/2018 4501 N Charles St 21212 Dry Weather 870 

01/30/2018 3705 8th St 21225 Dry Weather 10 

01/31/2018 239 N Culver St 21229 Dry Weather 768 

01/31/2018 2801 W Mulberry St 21223 Dry Weather 180 

01/31/2018 236 S Mt Olivet Ln 21223 Dry Weather 9,452 

02/01/2018 1500 N Franklintown Rd 21229 Dry Weather 750 

02/01/2018 1214 Seminole Ave 21229 Dry Weather 608 

02/01/2018 2700 Gwynns Falls Pkwy 21216 Dry Weather 126 

02/06/2018 2500 Liberty Heights Ave 21215 Wet Weather 15 

02/06/2018 4711 York Rd 21212 Wet Weather 156 

02/06/2018 4501 N Charles St 21212 Wet Weather 840 

02/06/2018 1222 Seminole Rd 21229 Wet Weather 824 

02/06/2018 200 Font Hill Ave 21223 Wet Weather 0 

02/06/2018 4202 Groveland Ave 21215 Wet Weather 5 

02/07/2018 Wetheredsville Rd & Windsor Mill Rd 21207 Wet Weather 590 

02/08/2018 4000 Linkwood Rd 21210 Wet Weather 44 

02/08/2018 460 Roundview Rd  21225 Wet Weather 5 

02/09/2018 4100 Ethland Ave 21207 Wet Weather 305 
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

02/11/2018 414 Drury Ln 21229 Wet Weather 10 

02/11/2018 Western Run Dr & Bonnie View Dr 21209 Wet Weather 36,300 

02/12/2018 319 E 22nd St 21218 Wet Weather 6 

02/12/2018 2904 Montebello Ter 21214 Wet Weather 4 

02/13/2018 136 S Loudon Ave 21229 Wet Weather 3 

02/13/2018 3903 8th St 21225 Wet Weather 710 

02/14/2018 4430 Seidel Ave 21206 Wet Weather 95 

02/14/2018 1751 E Pratt St 21231 Wet Weather 10 

02/14/2018 Fair Oaks Ave & E Northern Pkwy 21214 Wet Weather 150 

02/14/2018 251 S Morley St 21229 Wet Weather 1,230 

02/14/2018 200 Font Hill Ave 21223 Wet Weather 3,336 

02/14/2018 4708 Vancouver Rd 21229 Wet Weather 4 

02/14/2018 107 E 25th St 21218 Wet Weather 5 

02/15/2018 2909 Fait Ave 21224 Dry Weather 9 

02/15/2018 5010 Queensbury Ave 21215 Dry Weather 4 

02/15/2018 3028 Mosher St 21216 Dry Weather 2,754 

02/15/2018 5807 Royal Oak Ave 21207 Dry Weather 140 

02/16/2018 809 N Caroline St 21205 Wet Weather 10 

02/16/2018 2024 N Calvert St 21218 Wet Weather 5 

02/16/2018 616 Wyndhurst Ave 21210 Wet Weather 6 
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

02/16/2018 2535 Brookfield Ave  21217 Wet Weather 4 

02/16/2018 1412 N Luzerne Ave 21213 Wet Weather 1 

02/17/2018 5509 Anthony Ave 21205 Wet Weather 10 

02/18/2018 2745 Rayner Ave 21216 Wet Weather 4 

02/20/2018 1939 Ramsey St 21223 Wet Weather 3 

02/20/2018 2639 Hampden Ave  21211 Wet Weather 6 

02/21/2018 3132 Guilford Ave 21218 Dry Weather 55 

02/21/2018 1823 McCulloh St 21217 Dry Weather 5 

02/22/2018 421 E 22nd St 21218 Dry Weather 5 

02/22/2018 5615 York Rd 21212 Dry Weather 3,180 

02/23/2018 5102 Anthony Ave 21206 Wet Weather 5 

02/24/2018 613 N Carey St 21217 Wet Weather 11 

02/26/2018 1823 Eutaw Pl 21217 Wet Weather 330 

02/27/2018 601 S Beechfield Ave 21229 Wet Weather 5 

02/27/2018 Hurley Ave & Wilkens Ave 21223 Wet Weather 30 

02/27/2018 1627 Ceddox St 21226 Wet Weather 1,043 

02/27/2018 351 Gwynn Ave 21229 Wet Weather 7 

02/27/2018 229 N Calhoun St 21223 Wet Weather 6 

02/28/2018 515 E 38th St 21218 Wet Weather 176 

02/28/2018 2574 W Lafayette Ave 21216 Wet Weather 288 



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending March 31, 2018 

Attachment 1 P a g e  | 21 

Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

03/02/2018 247 N Bruce St 21223 Wet Weather 8 

03/02/2018 238 S Loudon Ave 21229 Wet Weather 5 

03/04/2018 3519 Rosekemp Ave 21214 Wet Weather 30 

03/05/2018 W Fairmount Ave & N Franklintown Rd 21223 Dry Weather 101 

03/05/2018 503 N Streeper St 21205 Dry Weather 295 

03/05/2018 3208 Piedmont Ave 21216 Dry Weather 7 

03/06/2018 2657 Norland Rd 21230 Wet Weather 5 

03/09/2018 6308 Clearspring Rd 21212 Wet Weather 210 

03/10/2018 212 N Streeper St 21224 Dry Weather 186 

03/10/2018 2111 Mount Holly St 21216 Dry Weather 4 

03/12/2018 6900 Bownel Ave 21237 Dry Weather 10 

03/12/2018 600 S Martin Luther King Jr Blvd 21201 Dry Weather 750 

03/13/2018 18 Midvale Rd 21210 Dry Weather 35 

03/14/2018 5200 Darien Rd 21206 Dry Weather 25 

03/14/2018 5417 Reisterstown Rd 21215 Dry Weather 127 

03/14/2018 6216 Pinehurst Rd 21212 Dry Weather 5 

03/15/2018 3400 Reisterstown Rd 21215 Dry Weather 695 

03/16/2018 5015 Falls Road Ter 21210 Dry Weather 1,000 

03/16/2018 4524 Keswick Rd 21210 Dry Weather 4 

03/18/2018 6011 Falls Rd 21209 Dry Weather 580 
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

03/18/2018 726 Newington Ave 21217 Dry Weather 10 

03/19/2018 Evesham Ave & The Alameda 21239 Dry Weather 484 

03/19/2018 1149 Covington St 21230 Dry Weather 392 

03/21/2018 2100 E 20th St 21213 Wet Weather 320 

03/22/2018 1412 N Luzerne Ave 21213 Wet Weather 4 

03/22/2018 W Cold Spring Ln & Keswick Rd 21210 Wet Weather 464 

03/26/2018 2804 Wilkens Ave 21223 Dry Weather 50 

03/26/2018 Back River WWTP, Old Influent 21224 Dry Weather 1,000 

03/27/2018 919 Claymont Ave 21216 Dry Weather 625 

03/28/2018 2657 Norland Rd 21230 Dry Weather 5 

03/28/2018 723 E Preston St 21202 Dry Weather 15 

03/28/2018 3114 Grindon Ave 21214 Dry Weather 6 

03/28/2018 428 E Preston St 21202 Dry Weather 7 

03/29/2018 3025 Wolcott Ave 21216 Dry Weather 166 

03/29/2018 4059 Evans Chapel Rd 21211 Dry Weather 15 

03/30/2018 3229 Abell Ave 21202 Wet Weather 382 

03/31/2018 5801 Leith Walk 21239 Wet Weather 7 

Total 87,861 

Per sub-paragraph 21.f of the MCD, the five-day reports required under sub-paragraph 17.a are submitted to EPA and MDE as an electronic 

attachment, via compact disk. 
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Attachment 2. SSO Structure Overflows during the Calendar Quarter 

Date Location Zip Cause 
Volume 
(gallons) 

01/17/2018 
Queensberry Ave & W Garrison Ave - 
SSO #139 

21215 Dry Weather 150,000 

02/04/2018 1901 Falls Rd - SSO #67 21211 Wet Weather Capacity Limitation 161,000 

02/04/2018 428 E Preston St - SSO #72 21202 Wet Weather Capacity Limitation 2,311,000 

02/11/2018 1901 Falls Rd - SSO #67 21211 Wet Weather Capacity Limitation 955,000 

02/11/2018 428 E Preston St - SSO #72 21202 Wet Weather Capacity Limitation 4,757,000 

Total 8,334,000 
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Attachment 4.  Map of Reported Building Backups during the Calendar Quarter 
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